		1									T	Projec	t Month	1			1		T				1	
	M1 11/17	M2 12/17	M3 01/18	M4 02/18	M5 03/18	M6 04/18	M7 05/18	M8 06/18	M9 07/18		M11 09/18	M12 10/18	M13 11/18	M14 12/18	M15 01/19	M16 02/19		M18 04/19	M19 05/19	M20 06/19	M21 07/19	M22 08/19	M23 09/19	M24 10/19
Project Activity	11/17	12/17	01/18	02/10	03/18	04/18	05/18	00/18	07/18	08/18	09/18	10/18	11/10	12/10	01/19	02/19	03/19	04/19	03/19	00/19	07/19	08/19	09/19	10/19
Web Meeting 1	~																							
Web Meeting 2																								
Web Meeting 3																								
Web Meeting 4																								
Web Meeting 5																								
Web Meeting 6								ļ																
Web Meeting 7				ļ																				
KoM in Matosinhos - Portugal																								
2nd partner meeting in Murcia - Spain																								
3rd Partner meeting in Athens - Greece																								
4th Partner meeting & Final Conference in Vilnius - Lithuania																								
IO1 -A1 - Desk research, design of templates, development of questionnaires and interview templates;																								
IO1 A2 -implementation and collection of the questionnaires;																								
IO1 A3 - Reporting/ compilation of the national results in one single report and then combined with partners results.																								
IO - 2 - Platform "STEM on the WEB" IO2 A1 - Online network for EU teachers																								
IO - 2 - Platform "STEM on the WEB" IO2 A2 - Creation of a Virtual Library																								
IO - 2 - Platform "STEM on the WEB" IO2 A3 - A Photo Gallery for parents																								
IO3 - Toolkit IO3 A1 - Preparatory measures: 1. ToolKit design and elaboration of activities;												<u> </u>												

IO3 - Toolkit IO3 A1 - Preparatory												
measures: 2. Teacher's Guide.												
IO3 - Toolkit IO3 A1 - Preparatory measures: 3. Conception of the Train-the- trainer program (C1)												
IO3 - Toolkit IO3 A2 - Implementation of Pilot Test: 1.Fine-tuning of the pilot test phase												
IO3 - Toolkit IO3 A2 - Implementation of Pilot Test:2. Train-the-trainers for 16 teachers in Greece (C1)												
IO3 - Toolkit IO3 A2 - Implementation of Pilot Test: 3. at national level in each partner country												
IO3 - Toolkit IO3 A3 - Reporting: 1. Compilation of the results of the pilot testing phase												
IO3 - Toolkit IO3 A3 - Reporting: 2. Creation of a guide of recommendations for future use												
C1 - School Event (Joint Staff Training) C1 A1 - Preparatory measures												
C1 - School Event (Joint Staff Training) C1 A2 - Implementation												
C1 - School Event (Joint Staff Training) C1 A3- Reporting												
E1-4 - Workshops 4Parents "STEM on the WEB" (PT/ES/GR/LT) E1- 4 A1 - Preparatory measures												
E1-4 - Workshops 4Parents "STEM on the WEB" (PT/ES/GR/LT) E1- 4 A2 - Implementation												
E1-4 - Workshops 4Parents "STEM on the WEB" (PT/ES/GR/LT) E1- 4 A3 - reporting												
E5-8 - School Event "Performing Science" (PT/ES/GR/LT) E5-8 A1 - Preparatory measures												
E5-8 - School Event "Performing Science" (PT/ES/GR/LT) E5-8 A2 - Implementation												
E5-8 - School Event "Performing Science" (PT/ES/GR/LT) E5-8 A3 - Reporting												

E9 - FINAL CONFERENCE E9 A1 - Preparatory measures												
E9 - FINAL CONFERENCE E9 A2 - Implementation												
E9 - FINAL CONFERENCE E9 A3 - Reporting												